

City of Auburn

1101 J Street
Auburn, Nebraska 68305
402-274-3420
402-274-4154 fax
www.auburn.ne.gov

MAYOR

Scott Kudrna

COUNCIL MEMBERS

Katy Billings

Shawn Clark

Tom Clark

Chris Erickson

Rick Janssen

Jeff Jeanneret

CALL, AND NOTICE OF SPECIAL MEETING
OF THE MAYOR AND CITY COUNCIL OF
THE CITY OF AUBURN, NEMAHA

STATE OF NEBRASKA)
COUNTY OF NEMAHA) ss.
CITY OF AUBURN)


TO THE MEMBERS OF THE CITY COUNCIL OF THE CITY OF AUBURN,
NEMAHA COUNTY, NEBRASKA, AND TO WHOM IT MAY CONCERN:

A SPECIAL MEETING OF THE MAYOR AND THE CITY COUNCIL OF THE
CITY OF AUBURN, NEMAHA COUNTY, NEBRASKA, is hereby called to be
held at the City Hall at 1101 "J" Street in the City of Auburn, Nemaha County,
Nebraska, on the 19th day of October, 2016 at 5:30 P.M. for the following objects
and purposes, which shall constitute the Agenda for said Special Meeting. The Open
Meetings Act is posted.


1. **ROLL CALL.**
2. **CONSIDERATION** of Work Order Change Directive No. 1 proposed on
West Waterline Project.
3. **ADJOURNMENT.**

NOTICE is hereby given that the Mayor and City Council of the City of Auburn,
Nemaha County, Nebraska, shall meet at the place, date and time herein set forth and
for the objects and purposes herein stated.

Dated the 18th day of October, 2016.



Scott Kudrna, Mayor
City of Auburn, Nemaha County, Nebraska

ATTEST: 
Sherry Heskett, City Clerk
City of Auburn, Nemaha County, Nebraska



EQUAL HOUSING OPPORTUNITY



Work Change Directive

WORK CHANGE DIRECTIVE NO. | 1

DATE | October 18, 2016

PROJECT | 2016 Water Improvements

JEO PROJECT NO. | 100926.00

LOCATION | Auburn, NE

OWNER | City of Auburn

CONTRACTOR | Midlands Contracting

You are directed to proceed promptly with the following change(s):

Description Installation of HDPE casing pipe and PVC restrained joint water main to provide protection from existing septic leach field.

Purpose of Change Directive To provide authorization to Midlands Contracting to begin the work outlined in the description.

Attachment(s) Midlands Contracting bid proposal sheet.

If claim is made that the above changes have affected Contract Price or Contract Times, any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the changes:

Method of Determining Change in Contract Price

- Unit Prices
- Lump Sum
- Other _____

Method of Determining Change in Contract Times

- CONTRACTOR's Records
- ENGINEER's Records
- Other _____

Estimated Increase (Decrease) in Contract Price

\$ 43,000

Estimated Increase (Decrease) in Contract Times

____ Days

If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

Recommended:

Authorized:

Accepted:

ENGINEER

OWNER

CONTRACTOR

Date

Date

Date

cc: Project Manager, Resident Project Representative, Contractor, Owner

BID PROPOSAL



MIDLANDS CONTRACTING INC.

P.O. BOX 1065

KEARNEY, NE 68848

Contact: Scott White

Phone: (308) 237-7979

Fax: (308) 234-5390

Quote To: City of Auburn, NE
C/O - JEO Consulting Group

Job Name: 24" HDPE Casing w/RJ PVC Pipe
Job Location: Auburn, NE
Bid Date: October 14, 2016

Phone:


Fax:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1	F & I - 24" HDPE Casing - Trenched	215.00	LF	193.00	41,495.00
2	F & I - 12" RJ PVC Pipe	215.00	LF	38.00	8,170.00
	CHANGE ORDER #1 SUBTOTAL				\$49,665.00
4	12" C909 PVC Water Main	215.00	LF	-31.00	-6,665.00
	DEDUCT SUBTOTAL				-\$6,665.00
GRAND TOTAL					\$43,000.00

NOTES:

Clarifications / Exclusions:

1. We include bond costs in our proposal.
2. This proposal is valid for fifteen (15) days from the above date.
3. Our bid scope of work is limited to the bid items shown on this proposal.


10/14/2016